


# G30, Nishnabotna River Bridge Reconstruction



**Contract Awarded to : Jensen Construction Company**

**Late Start Date : April 6, 2020**

**Anticipated Start Date : March 16**


**Working Days : 125 days**

**Anticipated Completion Date : October 16, 2020**

**Contract Amount : \$2,217,900.05**

**Paid for by the Federal Aid Swap Legislation of 2017 (HF203) to Optimize State Funding.**

**Detour Route:**



L66 Closure and Detour also shown

# L66 Reconstruction, G30 to Tamarack Road

Contract Awarded to : Western Engineering

Contract Letting Date : March 17, 2020


Start Date : June 22, 2020

Anticipated Completion Date : October 30, 2020

Contract Amount : \$4.8 Million

Working Days : 95

Detour Route:



G30 Bridge Closure also shown.

Partially (33%) paid for by the Federal Aid Swap Legislation of 2017 (HF203) to Optimize State Funding.

Partially (66%) paid for by the Road Use Tax Fund and made possible by the \$0.10 gas tax increase in 2015.



# Railroad Highway Resurfacing

Contract Awarded to : Western Engineering

Contract Letting Date : February 18, 2020

Start Date : 07/13/2020

Working Days : TBD

Contract Amount : \$4.0 million

Paid for by the Road Use Tax Fund and made possible by the \$0.10 gas tax increase in 2015.

One lane will remain open to traffic, expect delays with flaggers and pilot cars.

